

Cosmetic Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau

TEAM ID	SWTID-2026-3007
PROJECT TITLE	Cosmetic Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

Sprint Plan – Cosmetic Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau

Total Duration: 32 Days

Sprint Day(s)	Task	Description
Day 1 – Day 18	Smart Bridge Live Sessions	Attend live training sessions, learn Tableau concepts, data visualization, dashboard creation, and project guidance.
Day 19	Data Collection	Collect cosmetic product data from Excel, CSV files, online datasets, and other sources.
Day 20	Data Connectivity	Connect the collected data to Tableau Desktop and verify data integrity.
Day 21	Data Preparation	Clean, transform, and organize data by handling missing values and standardizing fields.
Day 22	Dashboard & Story Creation	Design interactive dashboards and create Tableau stories to present insights effectively.
Day 23	Tableau Public Upload	Publish dashboards and stories on Tableau Public for sharing and accessibility.

Cosmetic Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau

Sprint Day(s)	Task	Description
Day 24 – Day 25	Web Integration	Integrate Tableau dashboards into the Flask web application using HTML, CSS, and Bootstrap.
Day 26 – Day 28	Documentation	Prepare project documentation including abstract, architecture, methodology, results, and conclusion.
Day 29 – Day 30	Demo Video Creation	Record and edit a project demonstration video explaining features and insights.
Day 31 – Day 32	Project Deployment	Deploy the Flask application and ensure proper functionality of dashboards and web pages.

Sprint Deliverables

Sprint 1 (Day 1 – Day 18)

- Completion of SmartBridge Live Sessions
- Understanding of Tableau and project requirements

Sprint 2 (Day 19 – Day 23)

- Data collection and preparation completed
- Tableau dashboard and story created
- Tableau Public link generated

Sprint 3 (Day 24 – Day 28)

- Web integration completed
- Project documentation finalized

Sprint 4 (Day 29 – Day 32)

- Demo video prepared
- Project successfully deployed and ready for presentation

Outcome: A fully functional Tableau-based analytics project, integrated with a web application, documented, deployed, and ready for final evaluation.